
Page 1 of 3 

 

 

PROJECT Poplar Road Safety Improvements - Phases I & II 

Description 
Poplar Road (SR-616) Safety Improvements North between Warrenton Road (US-17) & Kellogg Mill Road 
(SR-651) - Phase II is a 2008 Transportation Bond Referendum Project 

Budget Amount $5,836,000 

Completion Date January 2016 

Recent Activity 
Final pavement is complete.  Road Striping is complete.  Shoulders, ditches, driveways, seeding & grading is 
complete.  Final inspection with VDOT held.  Punch list is complete.  Awaiting re-inspection from VDOT and 
project final acceptance. 

PROJECT Mountain View Road Safety Improvements - Phase II - Extension 

Description 
Mountain View Road (SR-627) Safety Improvements between Mountain View High School & Rose Hill Farm 
Drive (SR-1245) 

Budget Amount $2,650,000 

Completion Date January 2016 

Recent Activity All punch list items complete.  Awaiting VDOT final inspection. 

PROJECT Wayfinding Signs System - Phase II   

Description 
Trailblazer Signs placement throughout the County. Gateway Signs installation is complete. Working with 
Economic Development on this project. 

Budget Amount @ $296,000 for Engineering; $160,000 for Fabrication & Installation 

Projected 

Completion Date 
April 2016 

Recent Activity 
Installation of sign post foundations continue.  Sign frames galvanized and painted.  Contractor will begin field 
work this month.   

PROJECT Belmont-Ferry Farm Trail Section 4 

Description Trail from Pratt Park to SR-3 at Chatham Bridge 

Budget Amount Estimated at $1,0174,000 

Completion 
Design Phase 

June 2016 

Projected 
Completion Date 

December 2016 

Recent Activity Belmont Street crossing completed.  NPS working on agreement for trail across its property.  Authorization 
from VDOT for ROW acquisition completed.  Final trail construction plans submitted to VDOT for review. 
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2009 Parks & Recreation Bond Referendum Project Underway Below (Bond Includes Site Only Not  Building) 

PROJECT Embrey Mill Park & Jeff Rouse Swim & Sport Center   

Description 

Embrey Mill Park - multi-field, rectangular athletic field complex & Jeff Rouse Swim & Sport Center, an indoor 
recreation facility.  76,000 square feet, three pools, one is 50 Meters X 25 Yards to accommodate high level 
championship, swim meets, space for fitness equipment, aerobics, spinning, 2 basketball courts & 
classrooms. 

Budget Amount $26,100,000 

Projected 
Completion Date 

March 2016 

Recent Activity 
Complete - concrete curb - sidewalks - gutter - warm-up pool concrete - tile work - piping for filter room - 
electric power lines - natural gas lines * Underway - interior painting - flooring - ceiling - finish work - paving - 
topsoil placement - ceiling painting - bleacher concrete - Punch list items near completion. 

2008 Transportation Bond Referendum Projects Underway Below 

PROJECT Mountain View Road Safety Improvements - Phase I 

Description 
Mountain View Road (SR-627) Safety Improvements between Joshua Road (SR-643) & Rose Hill Farm Drive 
(SR-1245)      

Budget Amount $7,550,000 

Completion Date January 2016 

Recent Activity Final inspection with VDOT held.  Contractor is completing punch list. 

PROJECT Brooke Road Safety Improvements 

Description Brooke Road (SR-608) Safety Improvements between Eskimo Hill Road (SR-628) & Stagecoach Road 

Budget Amount $6,500,000 

Projected 
Completion Date 

November 2017 

Recent Activity 
Easements & right-of-way acquired.  Dominion Virginia Power continues relocation efforts.  Draft memo of 
understanding for relocation of fiber optic line delivered to Stafford Schools & the hospital.  Staff is awaiting 
comments from the schools.  

PROJECT Poplar Road & Mountain View Road Intersection Safety Improvements Design - Phase II 

Description 
Poplar Road (SR-616) Safety Improvements at the Intersection of Mountain View Road (SR-627) & South of 
the Intersection of Poplar Road 

Budget Amount $1,500,000 

Projected 
Completion Date 

October 2016 

Recent Activity Negotiations underway.  Final estimates requested from utility companies for utility relocation. 

PROJECT Garrisonville Road Widening 

Description 
Garrisonville Road (SR-610) Improvements between Onville Road (SR-641) & Eustace Road (SR-751) - A 
Public-Private Transportation Act (PPTA) & 2008 Transportation Bond Referendum project. 

Budget Amount $13,765,478 

Projected 
Completion Date 

June 2017 

Recent Activity ROW and easement acquisition ongoing.  25 of 39 properties reached settlement.  Utility relocation beginning 
this month.  Construction to begin August 2016.    
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PROJECT Truslow Road Reconstruction 

Description 
Truslow Road (SR-652) Improvements between Berea Church Road (SR-654) & Plantation Drive (SR-1706) - 
A Public-Private Transportation Act (PPTA) & 2008 Transportation Bond Referendum project. 

Budget Amount $7,383,000 

Projected 
Completion Date 

June 2016  

Recent Activity 
New alignment open to traffic & cul-de-sac paving is finalized.  Contractor addressing concerns of property 
owners on steep driveways or side slopes.  Work continues around Lyons Blvd.  

 


